The California Avenue Sewer Pipeline Project will provide
additional flow capacity to carry sewage from new

development and the planned decommissioning of
the City's Water Reclamation Facility #3 (WRF3).

California Avenue Sewer Pipeline Project

CONSTRUCTION UPDATE

Work on the California Avenue Sewer Pipeline Project continues to move forward. The following schedule

is planned for work on California Avenue through Winter 2018/2019.

Late October: .
Work near Chase Drive and Foothill Pro;ect Work Area

Parkway, such as manholes and base
paving, is expected to be completed
by October 26th.

Pico St

Week of October 29: el fiemeseElle
Work will take place on the south side
of Ontario Avenue and Foothill
Parkway, and is expected to require
one week to complete. To expedite 5
this work, the contractor will leave S
traffic control signs up overnight and Ontario Ave to Foothill Pkwy
work long days in order to expedite Daytime work hours
work completion.

CALIFORNIA AVE

Mid November:

. . . . E Manhole #25
Final street paving and striping will : Will be completed
begin about the 3rd week of 2L sy
November for the general area from
Ontario Avenue to Foothill Parkway.

, Manhole #30
Paving is expected to require several Project Map Key Will be completed
Green line shows where by end of October

days with striping to follow a few the sewer pipeline will 30

. iy be constructed
days later. There will be no additional Sewer Pinell FOO]-,‘//Q

. . ewer Pipeline
planned construction in areas where B Pipeline Completed '°471/
final paving and striping has been Base Pave End of October ¥

completed.

Sewer construction night work near Pico Street heading south towards Ontario Avenue will begin during
the 1st or 2nd week of November after trenching and base paving at Ontario Avenue is finished.

The City of Corona appreciates your patience and support while these important
improvements are made to the wastewater system.
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Sign up to receive timely electronic updates
by visiting www.CoronaCA.gov/subscribe
and click on "Construction Updates" in
the News box or call 1-800-484-0437.
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Project Schedule
and Work Hours:

Overall project
What You Can Expect May 2018 through

Please expect lane closures, detours, delays and parking restrictions near the Winter 2018/2019
work sites during construction activity. California Avenue will be closed to Construction work will take
through traffic during nighttime construction. Permanent traffic control
devices including K-rails will remain at key locations while other temporary o
traffic control will be removed daily prior to morning traffic to minimize and nighttime hours.
congestion. Construction equipment may be parked along the project
alignment during non-working hours with traffic control devices provided
to guide traffic around the work area. Mail, trash and delivery services are
expected to continue unhindered. Local and emergency access will be
maintained at all times. Lighting will be required for nighttime work and

place during both daytime

The City of Corona

noise is to be expected from construction activities. APPRECIATES
your patience and

support while we
@ ﬁ make these important
infrastructure

improvements.
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